
SAN JACINTO RIVER WASTE PITS SF SITE RI/FS OS 

TO-0130-RSBD-06ZQ, Modification No. 03 

CONTRACT NO. EP-W-06-004 

 

April 14 2016 

 

To: Michael Pheeny, Contracting Officer 

Fr: Rena McClurg, TO Project Officer 

 

Contract No.  EP-W-06-004 

Task Order No. TO 0130-RSBD-06ZQ  

Amendment/Modification No. 03 (Approve Work Plan & Cost Estimate, Revision No. 01)  

Current Funding:  $200,000 

Increase Amount: $0 

Site Name: San Jacinto River Waste Pits 

Site ID: 06ZQ 

CERCLIS No.  TXN000606611 

TOM: Gary Miller 

     

This task order modification request is approval of Work Plan and Cost Estimate, Revision No. 

01 dated 11 April 20167 for $204,688.  

 

The period of performance for this task order is through May 21, 2017.  

 

 

Total Funding $ 

 

Previous Total:   $200,000       

 

This Action:       $     0 

 

New Total:         $200,000 

 

Approved Work Plan Budget 

                      ($s) 

                 $204,688      

                 

                 $      0 

  

                 $204,688  

Expenditure Limits  

Not To Be Exceeded 

                    ($s) 

               $200,000       

 

               $     0 

  

               $200,000 

 

The contractor shall not incur costs exceeding the amount of funding and/or expenditure 

limits as set forth by this Task Order.           

    

To the best of my knowledge, the work specified in this procurement action does not 

unnecessarily duplicate any other work previously performed, or being performed, under my 

authority.   
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